CONSTRUCTION PLANNING AGENT

A Project-II Report

Submitted in partial fulfillment of requirement of the

Degree of

BACHELOR OF TECHNOLOGY in COMPUTER SCIENCE & ENGINEERING

BY

Ansh Kumbhare	**EN22CS301140**
Anshul Sen	**EN22CS301158**
Anshul Yadav	**EN22CS301159**
Armi Bhawsar	**EN22CS301194**
Atharv Dubey	**EN22CS301229**

Under the Guidance of

Dr. Hemlata Patel

Prof. Ajeet Singh Rajput

Prof. Akshay Saxena

Department of Computer Science & Engineering

Faculty of Engineering

MEDICAPS UNIVERSITY, INDORE- 453331

JAN-JUNE 2026

CONSTRUCTION PLANNING AGENT

A Project-II Report

Submitted in partial fulfillment of requirement of the

Degree of

BACHELOR OF TECHNOLOGY in COMPUTER SCIENCE & ENGINEERING

BY

Ansh Kumbhare	**EN22CS301140**
Anshul Sen	**EN22CS301158**
Anshul Yadav	**EN22CS301159**
Armi Bhawsar	**EN22CS301194**
Atharv Dubey	**EN22CS301229**

Under the Guidance of

Dr. Hemlata Patel

Prof. Ajeet Singh Rajput

Prof. Akshay Saxena

MEDICAPS UNIVERSITY

Department of Computer Science & Engineering

Faculty of Engineering

MEDICAPS UNIVERSITY, INDORE- 453331

JAN-JUNE 2026

Report Approval

The project work **"Construction planning Agent"** is hereby approved as a creditable study of an engineering/computer application subject carried out and presented in a manner satisfactory to warrant its acceptance as prerequisite for the Degree for which it has been submitted.

It is to be understood that by this approval the undersigned do not endorse or approved any statement made, opinion expressed, or conclusion drawn there in but approve the "Project Report" only for the purpose for which it has been submitted.

Internal Examiner

Name:

Designation

Affiliation

External Examiner

Name:

Designation

Affiliation

Declaration

I/We hereby declare that the project entitled **"Construction Planning Agent"** submitted in partial fulfillment for the award of the degree of Bachelor of Technology/Master of Computer Applications in 'B.Tech. Computer Science' completed under the supervision of **Dr. Hemlata Patel, Prof. Ajeet Singh Rajput, Prof. Akshay Saxena,** Faculty of Engineering, Medicaps University Indore is an authentic work.

Further, I/we declare that the content of this Project work, in full or in parts, have neither been taken from any other source nor have been submitted to any other Institute or University for the award of any degree or diploma.

Signature and name of the student(s) with date

Certificate

I/We, **Dr. Hemlata Patel, Prof. Ajeet Singh Rajput, Prof. Akshay Saxena** certify that the project entitled **"Construction Planning Agent"** submitted in partial fulfillment for the award of the degree of Bachelor of Technology/Master of Computer Applications by **Ansh Kumbhare, Anshul Sen, Anshul Yadav, Armi Bhawsar, Atharv Dubey** is the record carried out by him/them under my/our guidance and that the work has not formed the basis of award of any other degree elsewhere.

Prof. Akshay Saxena	<Name of External Guide (If any)>
Computer Science and Engineering	Computer Science and Engineering
Medicaps University, Indore	Datagami Technology Services pvt/ltd

Dr. Kailash Chandra Bandhu

Head of the Department

Computer Science & Engineering

Medicaps University, Indore

Acknowledgements

I would like to express my deepest gratitude to Honorable Chancellor, **Shri R C Mittal,** who has provided me with every facility to successfully carry out this project, and my profound indebtedness to **Prof. (Dr.) D. K. Patnaik,** Vice Chancellor, Medicaps University, whose unfailing support and enthusiasm has always boosted up my morale. I also thank **Prof. (Dr.) Ratnesh Litoriya,** Associate Dean, Faculty of Engineering, Medicaps University, for giving me a chance to work on this project. I would also like to thank my Head of Department **Dr. Kailash Chandra Bandhu** for his continuous encouragement for the betterment of the project.

I express my heartfelt gratitude to my **External Guide, Mr. Suraj Naik, Mr. Ashwin Krishnan and Mr. Vaibhav, Project Lead, Datagami** as well as to my Internal Guide**, Prof. Akshay Saxena, Prof. Ajeet Singh Rajput, Dr. Hemlata Patel, Professor, Department of Computer Science Engineering, Medicaps University, Indore** without whose continuous help and support, this project would ever have reached to the completion.

It is their help and support, due to which we became able to complete the design and technical report.

Without their support this report would not have been possible.

Ansh Kumbhare
B.Tech. IV Year
Department of Computer Science & Engineering
Faculty of Engineering
Medicaps University, Indore

Anshul Sen
B.Tech. IV Year
Department of Computer Science & Engineering
Faculty of Engineering
Medicaps University, Indore

Anshul Yadav
B.Tech. IV Year
Department of Computer Science & Engineering
Faculty of Engineering
Medicaps University, Indore

Armi Bhawsar
B.Tech. IV Year
Department of Computer Science & Engineering
Faculty of Engineering
Medicaps University, Indore

Atharv Dubey
B.Tech. IV Year
Department of Computer Science & Engineering
Faculty of Engineering
Medicaps University, Indore

Abstract

The construction industry involves complex planning processes that require efficient management of time, resources, cost, and risks. Traditional planning methods are often manual, time-consuming, and prone to inefficiencies. With the advancement of Artificial Intelligence, there is a growing need for intelligent systems that can automate and optimize construction planning.

This project presents the development of an **Integrated Construction Planner Agent**, an AI-powered system designed to assist in construction project planning and decision-making. The system utilizes a **multi-agent architecture**, where a central intelligent planner processes user inputs and decomposes them into specific tasks such as scheduling, resource allocation, cost estimation, and risk analysis. These tasks are handled by specialized agents, and the results are aggregated to generate a comprehensive construction plan.

The application is built using modern technologies including **Large Language Models (LLMs)** for understanding user queries and generating insights, along with a backend system for orchestration and data handling. A user-friendly interface enables users to input project requirements and receive structured outputs in real time.

The proposed system improves planning efficiency, reduces manual effort, and enhances decision-making by providing integrated and intelligent solutions. It demonstrates the potential of AI-driven approaches in transforming traditional construction management practices into more automated, scalable, and data-driven systems.

This work demonstrates the practical application of AI-driven multi-agent systems in construction management and highlights their potential to transform traditional planning processes into intelligent, automated, and data-driven solutions.

Keywords:

Artificial Intelligence, Construction Planning, Multi-Agent Systems, Large Language Models, Project Scheduling, Resource Management, Cost Estimation, Risk Analysis

Table of Contents

		Page No.
	Report Approval	ii
	Declaration	iii
	Certificate	iv
	Acknowledgement	v
	Abstract	vii
	Table of Contents	viii
	List of figures	x
	List of tables	x
	Abbreviations	xi
	Notations & Symbols	xii
Chapter 1	Introduction (Whichever is applicable)	
	1.1 Introduction	1-2
	1.2 Literature Review	2
	1.3 Objectives	2-3
	1.4 Significance	3
	1.5 Research Design	3
	1.6 Source of Data	4
	1.7 Chapter Scheme	5-6
Chapter 2	Present Investigation	
	2.1 Experimental Set-up	7
	2.2 Procedures Adopted	8
Chapter 3	System Design	
	3.1 Application Design	9
	3.2 Process Flow	10
	3.3 Information Flow	11
	3.4 Components Design	11-12
Chapter 4	Implementation	
	4.1 Development Environment	13
	4.2 Technology Stack	14
	4.3 Module-wise Implementation	14-17
	4.4 API Integration	17
Chapter 5	Devops and Deployment	
	5.1 Dockerization	18
	5.2 CI/CD Pipeline	19
	5.3 AWS EC2 Deployment	20
Chapter 6	Results and Discussions	

	6.1 System Output	21-23
	6.2 Challenges Faced	24
Chapter 7	Summary and Conclusions	
	7.1 Summary	25
	7.2 Conclusions	25
Chapter 8	Future scope	26
	Appendix	26-27
	Bibliography	27

List of Figures

Figure 3.1: Application Design of Construction Planning Assistant Agent
Figure 3.2: Process Flow Diagram of the System
Figure 3.3: Information Flow Between Modules
Figure 3.4: Component-wise System Design Architecture

List of Tables

Table 1.2: Sources of Data Used in the System

Table 2.1: Experimental Setup Configuration

Table 4.1 : Development Environment

Abbreviations

The following abbreviations are used in the Construction Planning Assistant Agent project report:

- AI – Artificial Intelligence
- LLM – Large Language Model
- API – Application Programming Interface
- UI – User Interface
- EC2 – Elastic Compute Cloud (AWS service)
- AWS – Amazon Web Services
- CI/CD – Continuous Integration and Continuous Deployment
- JSON – JavaScript Object Notation
- Docker – Containerization platform for application deployment
- Git – Version control system
- GitHub – Cloud-based Git repository hosting service
- ML – Machine Learning

Notations & Symbols

The following notations and symbols are used in the Construction Planning Assistant Agent project report for better understanding of system components and processes:

- AI / LLM – Artificial Intelligence / Large Language Model used for natural language understanding and planning.
- UI – User Interface (Streamlit-based frontend).
- API – Application Programming Interface used for communication between modules.
- EC2 – Amazon Elastic Compute Cloud used for deployment.
- CI/CD – Continuous Integration and Continuous Deployment pipeline for automation.
- Docker – Containerization platform used to package the application.
- Agent – Independent functional module performing specific tasks (Scheduling, Cost, Resource, Risk).
- JSON – Data format used for structured communication between modules.

Chapter-1

1.1 Introduction

The construction industry involves complex planning processes that require coordination among multiple tasks, resources, and stakeholders. Effective planning is essential to ensure that projects are completed within time, budget, and quality constraints. However, traditional construction planning methods are often manual, time-consuming, and prone to human errors. These limitations frequently result in project delays, cost overruns, inefficient resource utilization, and lack of proper coordination among teams.

In conventional systems, project managers rely heavily on experience-based decision-making, static scheduling tools, and fragmented communication channels. Such approaches lack adaptability and fail to handle dynamic project requirements, uncertainties, and real-time changes efficiently. As construction projects grow in scale and complexity, the need for intelligent, automated, and data-driven planning solutions becomes increasingly critical.

With the rapid advancement of Artificial Intelligence (AI) and Large Language Models (LLMs), there is significant potential to transform and optimize construction planning processes. AI-driven systems are capable of analyzing complex project requirements, processing large volumes of structured and unstructured data, and generating intelligent, context-aware outputs. These systems can assist in decision-making, reduce manual effort, and improve overall planning accuracy.

This project, **Construction Planning Agent** , aims to develop an intelligent and automated system that generates structured construction plans from user inputs. The system adopts an agent-based architecture, where multiple specialized agents collaborate to perform distinct tasks such as requirement analysis, task decomposition, sequencing, and plan generation. This modular approach enables better scalability, flexibility, and maintainability of the system.

The proposed system leverages modern frameworks such as LangChain and CrewAI to orchestrate interactions between agents and Large Language Models. Each agent is designed with a specific role, allowing the system to simulate a real-world planning environment where responsibilities are distributed among domain experts. The agents communicate and coordinate through well-defined workflows, ensuring that the final output is coherent, structured, and aligned with project goals.

Furthermore, modern AI models have demonstrated a strong capability to understand natural language inputs and convert them into actionable and structured solutions. By integrating these capabilities into a unified planning system, the proposed solution enhances coordination, reduces ambiguity in requirements, and improves the overall consistency of generated plans. The system can also adapt to different project types and scales, making it suitable for diverse construction scenarios.

In addition, the system incorporates efficient data handling mechanisms, including database storage for structured project data, document storage for generated plans, and optional vector databases for contextual memory and knowledge retrieval. This ensures that the system not only generates plans but also learns from past data and improves over time.

Overall, the proposed system focuses on automating construction planning, improving operational efficiency, and minimizing human effort. By leveraging AI, multi-agent systems, and modern software architecture, the solution aims to deliver a scalable, reliable, and intelligent planning tool that can be applied in real-world construction environments.

1.2 Literature Review

The field of construction planning has evolved with the integration of digital tools and Artificial Intelligence. Traditional methods like Gantt charts help in scheduling but lack intelligent decision-making. Modern AI-based systems use algorithms and agent-based approaches to break down complex tasks, generate workflows, and improve planning efficiency.

Research in multi-agent systems shows that tasks can be divided among intelligent agents to handle complex projects effectively. Additionally, Large Language Models (LLMs) can understand user inputs and generate structured, step-by-step plans, making them useful in construction and engineering domains.

Furthermore, the emergence of **Large Language Models (LLMs)** has introduced new possibilities in automating planning and decision-making processes. LLMs are capable of understanding natural language inputs, interpreting user requirements, and generating structured, human-like responses. In the context of construction planning, LLMs can convert high-level project descriptions into detailed step-by-step plans, making them highly valuable for requirement analysis, documentation generation, and workflow design.

AI tools are also being used to automate documentation and requirement analysis. However, challenges such as handling real-world constraints, maintaining accuracy, and adapting to dynamic changes still remain. This project addresses these issues by integrating AI agents into construction planning for a smarter and more efficient solution.

1.3 Objectives

The main objectives of the Construction Planning Agent project are:

- To develop an AI-based system for automating construction planning
- To convert user requirements into structured task-wise plans
- To reduce manual effort and human errors in planning
- To improve efficiency and accuracy of construction workflows

- To implement an agent-based approach for task decomposition and execution
- To generate scalable and adaptable planning solutions for different types of construction projects

1.4 Significance of the Study

This project is significant as it addresses major challenges in traditional construction planning methods.

- Helps in reducing time and cost overruns
- Improves decision-making using AI-based insights
- Provides automation in planning processes
- Enhances productivity and workflow efficiency
- Supports modern digital transformation in construction industry
- Demonstrates the application of AI and multi-agent systems in real-world problems

Overall, the system contributes to the development of smart construction management solutions.

1.5 Research Design

The research design for the Integrated Construction Planner Agent is based on an applied research and system development approach, focusing on designing, developing, and evaluating an AI-driven solution for construction planning. The objective is not only to study existing problems but also to build a practical system that addresses real-world challenges in construction project planning.

This research follows a systematic and iterative methodology, where each phase contributes to the development and improvement of the proposed system.

- Based on an **applied research and system development approach**
- Focuses on designing and implementing an AI-based construction planning system
- **Problem Identification:** Analyze limitations of traditional construction planning methods
- **Requirement Analysis:** Identify user needs, inputs, and system functionalities
- **System Design:** Plan architecture including frontend, backend, and AI agent modules
- **Development:** Build the system using suitable programming tools and frameworks
- **AI Integration:** Implement agent-based logic for task decomposition and planning
- **Testing:** Evaluate system performance, accuracy, and usability
- **Deployment:** Use Docker and CI/CD pipelines for scalable and automated deployment
- **Evaluation:** Analyze results to validate effectiveness of the proposed system

1.6 Source of Data

The data used in this project is derived from multiple sources to support the development and testing of the system. These include:

- **User Inputs:** Project requirements, task descriptions, timelines, and resource details provided by users
- **Simulated Data:** Artificial datasets created to test different construction planning scenarios
- **System-Generated Data:** Outputs produced by the AI agent during planning and execution

The combination of these data sources ensures that the system is flexible and capable of handling various types of construction planning problems. Proper preprocessing and structuring of data are performed to maintain consistency and reliability.The data used in the Construction Planner Agent is collected and generated from multiple sources to support the development, testing, and evaluation of the system. Since the project focuses on AI-driven planning rather than a single fixed dataset, a combination of real-time inputs, simulated scenarios, and system-generated outputs is utilized to ensure flexibility and robustness.

S. No	Data Source	Description
1	User Input	Natural language construction requirements provided by user
2	LLM Models	AI-generated reasoning and planning outputs
3	Predefined Rules	Cost estimation and resource logic rules
4	System Logs	Intermediate outputs from agents for processing

Table 1.2: Sources of Data

1.7 Chapter Scheme

The project report is organized into the following chapters to provide a structured and systematic presentation of the work:

Chapter 1: Introduction

This chapter presents an overview of the project, including the background, literature review, objectives, significance, research design, source of data, and chapter scheme. It provides the foundation for understanding the need for the Construction Planning Assistant Agent and defines the scope of the system.

Chapter 2: Present Investigation

This chapter describes the experimental setup and the procedures adopted for developing and testing the Construction Planning Assistant Agent. It explains how the system was implemented and evaluated in a structured environment.

Chapter 3: System Design

This chapter explains the overall system design and architecture, including application design, process flow, information flow, and component design. It describes how different modules such as frontend, backend, and AI agents interact with each other.

Chapter 4: Implementation

This chapter focuses on the development details of the system, including the development environment, technology stack, module-wise implementation, and API integration used in the Construction Planning Assistant Agent.

Chapter 5: DevOps and Deployment

This chapter explains the DevOps practices used in the project, including Dockerization, CI/CD pipeline, and deployment on AWS EC2. It describes how the system is made scalable and production-ready.

Chapter 6: Results and Discussions

This chapter presents the system output and discusses the performance of the Construction Planning Assistant Agent. It also highlights the challenges faced during development and how they were resolved.

Chapter 7: Summary and Conclusions

This chapter provides a summary of the complete project and presents the final conclusions drawn from the implementation and results of the system.

Chapter 8: Future Scope

This chapter describes possible future enhancements of the Construction Planning Assistant Agent, including improvements in AI models, scalability, real-time integration, and advanced features.

Chapter-2 Present Investigation

2.1 Experimental Set-up

The experimental setup for the proposed system is designed to develop and evaluate an AI-based construction planning agent. The system is implemented using a combination of frontend and backend technologies along with AI models for intelligent task planning.The backend is responsible for processing user inputs, managing logic, and interacting with the AI agent. The frontend provides a user-friendly interface where users can input project requirements and view generated plans. The system is containerized using Docker to ensure portability and consistency across different environments. CI/CD pipelines are used to automate building, testing, and deployment processes. The setup also includes testing environments where different construction scenarios are simulated to evaluate system performance.

Component	Details
Operating System	Windows / Linux
Programming Language	Python 3.x
Frameworks	Streamlit, FastAPI/Flask
AI Model	Large Language Models (LLM)
Version Control	Git & GitHub
Deployment	AWS EC2

Table 2.1: Experimental Setup

2.2 Procedures Adopted

The following procedures are adopted for the development and evaluation of the system:

- Collecting and analyzing user requirements for construction planning
- Designing the system architecture including frontend, backend, and AI modules
- Developing the application using appropriate programming tools and frameworks
- Integrating the AI agent to process inputs and generate structured plans
- Testing the system with different construction scenarios and inputs
- Evaluating the accuracy, efficiency, and usability of the generated plans
- Deploying the system using Docker and CI/CD pipelines
- Analyzing results and refining the system based on performance feedback

Chapter 3 System Design

3.1 Application Design

The application follows a multi-layered agent-based architecture where user inputs are processed through an AI planner, decomposed into tasks, and executed via specialized modules.



Fig 3.1 Application Design

3.2 Process Flow

This defines the **step-by-step execution pipeline** from user input to final output.



Fig 3.2 Process Flow

3.3 Information Flow

This shows how data moves across components including inputs, intermediate outputs, and final results.



Fig 3.3 Information Flow

3.4 Components Design

Each component is modular and loosely coupled to ensure scalability and maintainability.

Key Components

- Frontend (Streamlit UI) – User interaction
- Backend API (FastAPI/Flask) – Handles requests
- LLM Planner Agent – Core intelligence (task understanding)
- Task Decomposer – Breaks query into subtasks
- Domain Agents:
    - Scheduling Agent
    - Resource Agent
    - Cost Agent
    - Risk Agent

- Database – Stores project data
- Aggregator – Combines outputs
- Response Generator – Final output formatting



Fig 3.4 Component Design

Chapter 4 Implementation

4.1 Development Environment

The development of the Integrated Construction Planner Agent was carried out in a structured and well-configured environment to ensure seamless integration of all system components, efficient debugging, and smooth collaboration among team members. The chosen environment supports rapid development, scalability, and compatibility with AI-based frameworks.

- Operating System: Windows / Linux
- Development Tools: Visual Studio Code (VS Code)
- Programming Language: Python (due to strong AI/ML ecosystem)
- Version Control: Git and GitHub (for code management and collaboration)
- Environment Management: Virtual Environment (venv) for dependency isolation
- Runtime: Python 3.x

The system was tested locally and can be extended to cloud or container-based environments for deployment.

Component	Technology / Tool	Description / Purpose
IDE / Editor	Visual Studio Code (VS Code)	Used for coding, debugging, and project management with extensions
Repository Hosting	GitHub	Enables collaboration, code sharing, and remote storage
Frontend Interface	Streamlit	Provides interactive user interface for input and output
AI Frameworks	LangChain, CrewAI	Used for LLM orchestration and multi-agent workflow management
Containerization	Docker	Used for packaging and deploying application consistently
Deployment Platform	AWS EC2	Cloud environment for hosting the application

Table 4.1 Development Environment

4.2 Technology Stack

The system is developed using modern tools and frameworks .The selected technologies ensure efficient handling of user inputs, intelligent processing through agents, and seamless interaction between system components.

- Programming Language: Python
- Frontend: Streamlit (for interactive UI)
- Backend: FastAPI / Flask (API handling and orchestration)
- AI Engine: Large Language Models (LLMs)
- Agent Framework: Multi-agent orchestration (CrewAI / custom agents)
- Database: JSON / lightweight storage (or optional DB)
- Deployment Tools: Docker, Kubernetes (optional based on setup)

4.3 Module-wise Implementation

The Construction Planner Agent is implemented in a modular way to ensure clarity, scalability, and easy maintenance. Each module is responsible for a specific function within the system.This approach ensures better maintainability, scalability, and clarity in system design. Each module operates independently but communicates through well-defined interfaces, enabling efficient data flow and processing.

1. User Interface Module

This module is developed using Streamlit and provides an interactive interface for users. It accepts natural language input related to construction planning and displays the generated outputs such as schedules, cost estimates, and risk analysis in a structured format.The modular implementation of the system ensures that each component performs a well-defined role while contributing to the overall functionality. This design enhances system performance, supports future expansion, and enables the development of a robust AI-driven construction planning solution.

Key functionalities:

- Accepts natural language input from users
- Allows users to define project requirements (type, timeline, constraints)
- Displays outputs such as:
    - Task breakdown
    - Scheduling plans
    - Cost estimates
    - Risk analysis

The UI ensures that even non-technical users can easily interact with the system without requiring specialized knowledge.

2. Input Processing Module

This module preprocesses the user input by cleaning and structuring the text. It ensures that the input is properly formatted before being sent to the LLM-based planner for further processing.This module is responsible for preprocessing and preparing user input before it is passed to the AI system.

Functions include:

- Cleaning and validating input data
- Removing ambiguities and irrelevant text
- Structuring input into a standardized format
- Converting natural language into prompts suitable for LLM processing

This step ensures consistency and improves the accuracy of downstream AI modules.

3. LLM Planner Module

This is the core intelligence module of the system. It interprets the user query using a Large Language Model and converts it into structured planning tasks. It identifies key requirements such as timeline, resources, cost, and risks.

Responsibilities:

- Interpret user input using Large Language Models (LLMs)
- Extract key project parameters such as:
    - Scope of work
    - Timeline constraints
    - Resource requirements
    - Cost considerations
- Generate a high-level structured construction plan

This module transforms unstructured input into meaningful and actionable planning data.

4. Task Decomposition Module

This module breaks the main planning task into smaller sub-tasks. These sub-tasks are then assigned to specialized agents for execution.This module breaks down the high-level plan generated by the LLM into smaller, manageable sub-tasks.

Key features:

- Hierarchical task breakdown
- Identification of dependencies between tasks
- Preparation of tasks for agent-based processing

This decomposition enables parallel processing and improves overall system efficiency.

5. Agent Modules

The system includes multiple specialized agents, each responsible for a specific aspect of construction planning. These agents operate independently and process tasks assigned to them.

The system includes multiple specialized agents:

- **Scheduling Agent** for project timelines
- **Resource Agent** for material and labor allocation
- **Cost Agent** for budget estimation
- **Risk Agent** for identifying potential risks

Each agent processes its assigned task independently.

6. Aggregation Module

This module collects outputs from all agents and combines them into a unified and structured construction plan.The Aggregation Module collects outputs from all agent modules and integrates them into a single, coherent structure.

Functions:

- Combine outputs from different agents
- Resolve inconsistencies between results
- Ensure data alignment across modules

This module plays a crucial role in maintaining the integrity and consistency of the final plan.

7. Output Generation Module

The final module formats the aggregated results and presents them in a user-friendly manner through the interface.This is the final stage of the system, responsible for presenting the results to the user.

Features:

- Formats aggregated data into a structured format (tables, lists, summaries)
- Displays results through the Streamlit interface
- Ensures readability and clarity of output

The output may include:

- Complete construction plan
- Task schedules
- Resource allocation details
- Cost estimation
- Risk assessment

4.4 API Integration

The Integrated Construction Planner Agent uses API integration to enable smooth communication between the frontend interface, backend services, and AI-based modules. The system follows a REST-based architecture where the user input from the Streamlit interface is sent to the backend through API requests. The backend processes these requests and forwards the data to the LLM Planner Module, which generates structured tasks based on the input. These tasks are then distributed to different agent modules such as scheduling, resource planning, cost estimation, and risk analysis. Each module processes its assigned task and returns the results to the backend through internal API calls. The backend then aggregates all responses and sends the final output back to the frontend for display. In addition, LLM APIs are used to handle natural language understanding and generate intelligent responses. This API-based communication ensures modularity, scalability, and efficient interaction between all components of the system.

Chapter 5 Devops and Deployment

5.1 Dockerization



5.2 CI/CD Pipeline





5.3 AWS EC2 Deployment



Chapter 6 Results and Discussions

6.1 System Output




Not Secure 3.89.210.107:8501
Configuration
Example Goals
Build a residential home
Construct a commercial office building
Site preparation for new development
Foundation planning for warehouse
Permit requirements for renovation project
Number of Floors
2
Location Type
Tier 2
Construction Type
Residential
Project Description (Optional):
residential building construction project
Generate Plan
Clear Results
Construction plan generated successfully!
Project Overview
Total Tasks
12
Duration (Days)
156
Estimated Cost
₹8,360,000
Created
2026-04-23
Feature Detection Summary
No Special Features Detected: Using standard construction planning based on your parameters.


Not Secure 3.89.210.107:8501
• Cost per sq ft: ₹2,200
Tasks
Validation
Schedule
Health
Configuration
Example Goals
Build a residential home
Construct a commercial office building
Site preparation for new development
Foundation planning for warehouse
Permit requirements for renovation project
Task Overview
Task Distribution by Category
25%
33.3%
16.7%
8.33%
8.33%
8.33%
finishing
structural
foundation
permits
site_preparation
utilities
Task Duration Timeline


Configuration
Example Goals
ild a residential home
Construct a commercial office building
Site preparation for new development
Foundation planning for warehouse
Permit requirements for renovation project
Detailed Task List
Task 1: Obtain Building Permits (5 days)
Task 2: Clear the Building Site (5 days)
Task 3: Excavate the Foundation (10 days)
Task 4: Pour the Foundation (10 days)
Task 5: Install Utilities (5 days)
Task 6: Frame the Building (15 days)
Task 7: Install Roofing (10 days)
Task 8: Install Windows and Doors (5 days)
Task 9: Install Electrical and Plumbing Fixtures (10 days)
Task 10: Install Insulation and Drywall (10 days)
Task 11: Finish the Interior (10 days)


Configuration
Example Goals
Build a residential home
Construct a commercial office building
Site preparation for new development
Foundation planning for warehouse
Permit requirements for renovation project
Task 5: Install Utilities (5 days)
Task 6: Frame the Building (15 days)
Task 7: Install Roofing (10 days)
Task 8: Install Windows and Doors (5 days)
Task 9: Install Electrical and Plumbing Fixtures (10 days)
Task 10: Install Insulation and Drywall (10 days)
Task 11: Finish the Interior (10 days)
Task 12: Final Inspection and Completion (5 days)
Export Results
Download JSON
Download PDF Report

6.2 Challenges Faced

During the development of the Construction Planning Assistant Agent, several technical and integration challenges were encountered. One of the main challenges was managing the coordination between multiple AI agents, as each agent (scheduling, resource, cost, and risk) needed to work independently while still producing consistent and integrated outputs. Ensuring smooth communication between the frontend, backend, and LLM modules was another difficulty due to complex API interactions.

Another challenge was optimizing response time, as LLM-based processing and multiple agent calls increased latency. Overall, these challenges were resolved through modular design, proper API structuring, and iterative testing, resulting in a stable and efficient system.

Chapter 7 Summary and Conclusions

7.1 Summary

The **Construction Planning Assistant Agent** is an AI-based system designed to automate and improve construction project planning. The system integrates Large Language Models with a multi-agent architecture to handle key planning tasks such as scheduling, resource allocation, cost estimation, and risk analysis. The application provides a user-friendly interface through which users can input project requirements in natural language and receive structured planning outputs. The system is implemented using modular components, ensuring scalability, flexibility, and easy maintenance. It is also deployed on AWS EC2 with Docker and CI/CD support for efficient and reliable operation.

It integrates a multi-agent architecture with Large Language Models to interpret user inputs and generate structured outputs for scheduling, resource allocation, cost estimation, and risk analysis. The system provides a simple and interactive interface that allows users to describe project requirements in natural language. The backend processes these inputs and coordinates between different agents to produce a complete construction plan. The application is designed using a modular approach and deployed on AWS EC2, ensuring scalability, accessibility, and reliable performance.

7.2 Conclusion

The project successfully demonstrates the application of artificial intelligence and multi-agent systems in the field of construction planning. The **Construction Planning Assistant Agent** reduces manual effort, improves accuracy, and enhances decision-making by automating complex planning processes. The integration of LLMs and specialized agents enables intelligent decomposition and execution of tasks, resulting in efficient project planning. The cloud-based deployment ensures accessibility and scalability of the system. Overall, the project highlights how modern AI technologies can transform traditional construction management into a more automated, data-driven, and efficient process.

The project demonstrates an effective use of artificial intelligence in improving construction planning processes. The **Construction Planning Assistant Agent** reduces dependency on manual planning and enhances efficiency through automated task decomposition and intelligent decision-making. The integration of LLMs and multiple specialized agents ensures accurate and structured outputs for complex construction scenarios. The system is scalable, modular, and deployable in cloud environments, making it suitable for real-world applications. Overall, the project successfully achieves its objective of building an intelligent assistant that modernizes and optimizes construction project planning.

Chapter 8

Future Scope

- Integration of more advanced Large Language Models (LLMs) for improved accuracy and reasoning in construction planning.
- Development of a mobile application version for on-site project access and updates.
- Addition of real-time data integration from construction sites using IoT sensors.
- Implementation of advanced predictive analytics for better cost and risk forecasting.
- Expansion of the system to support large-scale enterprise project management with multi-user collaboration
- Addition of a chatbot and voice-enabled interface for more natural and accessible user interaction.

Appendix

The Appendix section provides additional supporting information related to the **Construction Planning Assistant Agent** project that helps in better understanding of the system implementation and usage.

Appendix A: Project Structure

```
construction-planning-assistant-agent/
|
├── app.py                    # Streamlit UI
├── main.py                   # Backend entry point
├── requirements.txt        # Dependencies
|
├── agents/
|    ├── planner_agent.py
|    ├── scheduling_agent.py
|    ├── resource_agent.py
|    ├── cost_agent.py
|    ├── risk_agent.py
|
├── utils/
|    ├── helper_functions.py
|
├── data/
|    ├── sample_inputs.json
|
└── Dockerfile              # Containerization file
```

Appendix B: Sample Input

- “Plan a residential building construction project for 6 months with limited budget and medium risk.”

Appendix C: Sample Output

- Project Schedule with phases (foundation, structure, finishing)
- Resource allocation plan (labor, materials, equipment)
- Estimated cost breakdown
- Risk analysis report with mitigation strategies

Appendix D: Tools Used

- Python 3.x
- Streamlit
- FastAPI / Flask
- Docker
- AWS EC2
- Git & GitHub
- Large Language Models (LLMs)

Appendix E: System Workflow Overview

User Input → UI (Streamlit) → Backend API → LLM Planner → Agents (Scheduling, Cost, Resource, Risk) → Aggregation → Final Output

Bibliography

The following references and resources were used for the development and understanding of the Construction Planning Assistant Agent project:

1. Ian Goodfellow, Yoshua Bengio, and Aaron Courville, *Deep Learning*, MIT Press, 2016.
2. Christopher M. Bishop, *Pattern Recognition and Machine Learning*, Springer, 2006.
3. OpenAI Documentation, "GPT Models and API Guide," https://platform.openai.com/docs
4. FastAPI Documentation, https://fastapi.tiangolo.com
5. Streamlit Documentation, https://docs.streamlit.io
6. Docker Documentation, https://docs.docker.com
7. AWS EC2 Documentation, https://docs.aws.amazon.com/ec2
8. GitHub Repository: https://github.com/anshu2426/integrated_construction_planner_agent
9. CrewAI / Multi-Agent System Concepts (General Reference on AI Agent Architecture)
10. Research papers on AI in Construction Management and Project Planning (IEEE / Springer publications)